1		I	1	June 2021 July 2021	August 2
١,	Name	ID	Planned	Jun 07 Jun 13 Jun 20 Jun 27 Jul 04 Jul 11 Jul 18 Jul 29   I T W T F S S M T W T T F S S M T	5 Aug 0
1 PROJECT IMPLEMENTATION PLAN		35d	TWIFSSMIWIFSSMIWIFSSMIWIFSSMIWIFSSMIWIFSSMIWIFSSMIW	1 F 3 3 W 1 W	
2	WBS - Project Implementation		1d	WBS - Project Implementation	
3	Order Booked	A1000	1d	Order Booked	
1	WBS - PLAN	A1000	5d	WBS - PLAN	
5	ASR submits SAR (Service Activation Request)	A1010	1d	ASR submits SAR (Service Activation Request)	
_	· · · ·			Project Provisioned	
6	Project Provisioned	A1020	2d	Professional Services Consultant assigned and contacts Client	
7	Professional Services Consultant assigned and contacts Client	A1030	2d	WBS - SCOPE	
8	WBS - SCOPE		17d		
9	Kick Off Meeting - Introduction, Delivery Overview	A1040	1d	Kick Off Meeting - Introduction, Delivery Overview	
10	Project Configuration workshops	A1050	14d	→ Project Configuration workshops	
11	PSR Sign Off by Client	A1060	2d	PSR Sign Off by Client	
12	WBS - BUILD		4d	WBS - BUILD	
13	Project Built based on Signed off PSR	A1080	3d	Project Built based on Signed off PSR	
14	Project Demo	A1090	1d	Project Demo	
15	WBS - DEPLOY		1d	₩BS - DEPLOY	
16	Transfer Project Ownership	A1100	1d	→ Transfer Project Ownership	
17	GO LIVE	A1110	Od	◆ <b>∢</b> GO LIVE	
18	WBS - TRAINING		28d	WBS - TRAIN	IING
19	WBS - User Training		28d	WBS - User T	Training
20	User Training	A1160	14d	User Training	
21	Process Training	A1170	7d	Process Train	ning
22	WBS - Administration Training		2d	WBS - Administration Training	
23	Project Administration Training	A1180	1d	Project Administration Training	
24	Organisation Administration Training	A1190	1d	Organisation Administration Tr	aining
4	Organisation Administration maining	1170	l lu		